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GEN. G. M. DODGE,

CHIEF ENGINEER.

TEXAS AND PACIFIC BAILWAT COMPANY,

Chief Engineer's Office,

Marshall, Texas, May, 1874.

COL. THOMAS A. SCOTT,

President Texas and Pacific Eailway :

Sir :—The cliarter of the Texas and Pacific Eailway Company
as granted by tlie United States, provides for the construction
of a continuous railroad and telegraph line from Shrevejiort,
Louisiana, by Marshall, Harrison County, Texas, thence by
the most direct and eligible route, to be determined by the
Company, near the thirty-second parallel of north latitude to
a point at or near El Paso, thence by the most direct and
eligible route, to be selected by said Company, through New
Mexico and Arizona to a point on the Eio Colorado, at or near
the south-eastern boundary of the State of California. Thence
by tlie most direct and eligible route to San Diego, California,
to ship's channel in the State of California, pursuing in the
location thereof, as near as may be practicable, the thirty-
second parallel of north latitude.
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west of the 100th meridian, and south of Double Mountain,
in charge of Messrs. Hodges, "Wilson and O'Neill.

3. The Pecos Division. From the Brazos Division to Fort

Bliss, or El Paso, on the Eio Grande, in charge first of Mr.
E. D. Muhleuburg, and finally in charge of Major M. F.
Hurd.

4. Neiv Mexico Division. From the Rio Grande to the
Pima "Villages on the Rio Gila, in charge of Mr. George
Wolcott.

5. California Division. From the Pima Villages to San
Diego, California, in charge of Mr. J. A. Evans.

EXTENT OF SURVEYS.

To develop the country in detail on or in the vicinity of the
thirty-second parallel of latitude, a belt of country 200 miles
wide and 1,900 miles long was thoroughly explored, 10,000
miles of instrumental line run, and 15,000 miles of reconnois-
sance made from July 1st, 1872, to January 1st, 1874, at a cost
of 8500,000.
For tlie detailed information as to the line, I refer you to

the reports attached hereto.

ROAD IN TEXAS.

In the State of Texas, three divisions of the Texas and
Pacific Railway have been placed under construction.

1. Southern Division, Shreveport to Fort Worth, 219 miles.
2. Trans-continental Division, Texarkana to Fort Worth,

236 miles.

3. Jefferson Division, Marshall to Texarkana, 69 miles.

TEXAS CHARTER.

The charter granted by the State of Texas requires the com
pletion of the road:

1. From Marshall to Texarkana, its junction with the St.
Louis, Iron Moiintain and Southern Railway, by Jamiary 1st,
1874.
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abounding in everything required for a numerous and wealthy
population.

CONSTRUCTION.

The original charter from the State of Texas required that
we should complete the whole road to Fort "Worth by January
1st, 1874, and the efforts upon the part of the Company to
comply with the charter, and complete over 500 miles of
road within one year, required an enormous expenditure of
money.

The three divisions east of Fort Worth, 525 miles, was esti
mated to cost $12,363,129, and was under charge of Capt. R. S.
Hayes, as Engineer in charge of construction. Mr. J. M. Eddy,
Assistant Superintendent, being in charge of transportation,
supplies and material.

The report of Capt. Hayes is herewith submitted,, giving full
details of the work from August, 1872, to February 1st, 1874.

COMPLETED ROAD.

Southern Division, Longview to Dallas . . . . 124 miles.
Jeffei'son " Marshall to Texarkana . . . 74 "
Trans-cont'l " Sherman to Brookston . . . 58 "

256 miles have been completed and accepted by the State
of Texas and by the United States as a first-class road, com

plying with all the requirements of the charter and laws of
Texas, and with the acts of Congress.

107 miles additional have been graded, tied and bridged
ready for the iron, and in addition to this, 66 miles of road have
been partially rebuilt; ties, bridges, buildings, depots and tanks
renewed, and the gauge changed from 5 feet 6 inches to 4
feet 8.2 inches.

Over $9,000,000 have been disbursed in completing this
work without any loss to the Company, and within the amount
of the estimate first submitted, although they did not then
contemplate the extraordinary outlays rendered necessary by
the lack of navigation in Red River, or the delay of the com
pletion of the connecting roads, the epizootic, and finally the
yellow fever, which quarantined_us for ninety days.

This large expenditure of money in so limited a time, forced
upon us by the State Legislature, rendered the undertaking a
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